Revised 6-Week Execution Plan (Optimized for 6 Resources)

Given the aggressive 6-week timeline, the project should focus on delivering an **MVP** covering:

- BR-01 Merchant 360 Intelligence
- BR-02 Merchant Segmentation
- BR-03 Merchant Performance Dashboard
- KPI Governance Layer
- Basic Alert Framework
- Role-Based Security
- Dashboard Drill-Down Capabilities

AI/ML components should be delivered as **rule-based recommendations in MVP** and advanced predictive models can be planned for Phase-2.

Lean Delivery Team (6 Resources)

Role	Count	Responsibilities
Project Manager / Business Analyst	1	Requirements, stakeholder management, testing coordination
Solution Architect / Technical Lead	1	Architecture, data model, design reviews, code reviews
Data Engineer / ETL Developer	2	Data ingestion, ETL, KPI calculations, Data Mart
BI Developer (Power BI/Tableau)	1	Dashboard development
QA / UAT Lead	1	SIT, UAT, defect management

Total Team Size = 6 Resources

Execution Strategy

Instead of sequential development, adopt a **parallel-track approach**:

Track A - Data & KPI Foundation

- Source integration
- ETL development
- KPI calculations
- Data Mart

Track B - Reporting & Dashboards

- Dashboard wireframes
- Merchant 360
- Segmentation
- Executive Dashboard

This allows delivery within 6 weeks using a smaller team.

Week 1: Discovery & Solution Design

Objectives

- Finalize requirements
- Design KPI framework
- Identify source systems
- Create development backlog

Activities

PM/BA

- Requirement walkthrough
- Stakeholder workshops
- KPI validation workshops

Architect

- Solution architecture
- Star schema design
- Security design

ETL Developers

- Source data assessment

- Data profiling

BI Developer

- Dashboard wireframes
- Navigation design

Deliverables

✅ FRD Sign-Off

✅ KPI Catalog

✅ Data Model Design

✅ Dashboard Wireframes

✅ Sprint Backlog

Week 2: Data Foundation Build

Objectives

Build analytical data platform foundation.

ETL Team

Develop ingestion pipelines for:

- Card Transactions
- Merchant Master
- Merchant Location
- MCC Reference
- Customer Spend
- Acquiring Revenue

Architect

Build:

- Dim_Merchant
- Dim_Time
- Dim_Location

- Dim_Customer

Design Fact Tables:

- Fact_Transactions
- Fact_Merchant_Revenue
- Fact_Customer_Spend

BI Developer

Create dashboard shells.

Deliverables

✅ Data Model Deployed

✅ ETL Framework Ready

✅ Dashboard Skeletons

✅ Data Quality Rules

Week 3: Merchant 360 Development (BR-01)

Objectives

Deliver complete Merchant 360 functionality.

ETL Developers

Build:

- Revenue calculations
- Wallet Share calculations
- Attrition calculations
- Customer metrics

BI Developer

Develop:

Merchant Profile Page

- Merchant Information
- Revenue Trend
- Wallet Share

- Customer Analytics
- Geographic Analytics

Architect

Review KPI calculations and drill-down design.

Deliverables

✅ Merchant 360 Dashboard

✅ Merchant Search

✅ Revenue Growth KPI

✅ Wallet Share KPI

✅ Attrition KPI

Week 4: Merchant Segmentation (BR-02)

Objectives

Deliver segmentation and opportunity analysis.

ETL Developers

Build segmentation rules:

Revenue

- Platinum
- Gold
- Silver
- Bronze

Business Size

- Enterprise
- Mid-Market
- SMI
- Micro

Growth Stage

- Emerging
- Growth
- Mature
- Declining

BI Developer

Develop:

- Segment Distribution
- Migration Matrix
- Opportunity Dashboard
- Churn Dashboard

QA

Begin SIT Cycle 1

Deliverables

✅ Segmentation Engine

✅ Migration Reports

✅ Opportunity Dashboard

✅ SIT Cycle 1 Completed

Week 5: Merchant Performance Dashboard (BR-03)

Objectives

Deliver executive dashboard and alerts.

ETL Developers

Build KPI calculations for:

- Total Sales
- Transaction Volume
- Wallet Share

BI Developer

Develop:

Executive Dashboard

- KPI Tiles
- Growth Trends
- Geography Analysis
- Category Analysis
- Merchant Ranking

Alert Framework

Implement rule-based alerts:

Alert	Rule
Revenue Decline	>20% decline
Attrition Risk	>25% decline
Wallet Share Drop	>10% drop
Transaction Decline	>15% drop

Deliverables

✅ Executive Dashboard

✅ Alert Framework

✅ KPI Governance Layer

✅ SIT Completion

Week 6: UAT & Go-Live

Objectives

Business validation and deployment.

QA Lead

Execute:

- End-to-End Testing
- Data Validation
- Security Testing

- Performance Testing

PM/BA

Coordinate:

- UAT Sessions
- Sign-Off Meetings
- Training

Architect + Developers

Production deployment.

UAT Schedule

Day	Activity
Day 1-2	Merchant 360 Testing
Day 3	Segmentation Testing
Day 4	Performance Dashboard Testing
Day 5	Sign-Off & Closure

Resource Allocation by Week

Resource	W1	W2	W3	W4	W5	W6
PM/BA	100%	50%	50%	50%	50%	100%
Architect	100%	100%	50%	50%	50%	50%
Data Engineer-1	50%	100%	100%	100%	100%	25%
Data Engineer-2	50%	100%	100%	100%	100%	25%
BI Developer	50%	100%	100%	100%	100%	50%
QA Lead	0%	25%	50%	100%	100%	100%

Scope Adjustment for 6-Resource Team

Included in MVP

- ✅ Merchant 360 Dashboard
- ✅ Merchant Segmentation Dashboard
- ✅ Merchant Performance Dashboard
- ✅ KPI Catalog
- ✅ Drill-Down Navigation
- ✅ Export to Excel/PDF
- ✅ Security & RBAC
- ✅ Rule-Based Alerts
- ✅ Wallet Share Analytics
- ✅ Churn Indicators

Recommended Phase-2 (Post Go-Live)

- ⏳ Machine Learning Churn Prediction
- ⏳ Revenue Forecasting Models
- ⏳ Next Best Action AI Engine
- ⏳ Merchant Affinity Graph Analytics
- ⏳ Lending Propensity Models
- ⏳ Advanced Competitive Intelligence

Key Milestones

Week	Milestone
Week 1	Design & FRD Sign-Off
Week 2	Data Foundation Complete
Week 3	Merchant 360 Dashboard Ready

Week	Milestone
Week 4	Segmentation Dashboard Ready
Week 5	Executive Dashboard & Alerts Ready
Week 6	UAT Sign-Off & Production Go-Live

Expected Outcome

At the end of 6 weeks, the 6-member team can realistically deliver a **production-ready Merchant Intelligence Platform MVP** with all three core business requirements (BR-01, BR-02, BR-03), governed KPIs, drill-down analytics, security controls, and operational dashboards.