Week	Date	Day
Week 1 — Discovery, Scoping & Data Access	26 to 30-Oct	D1–D2
		D2–D3
		D3–D4
		D4–D5
Week 2 — Data Modelling & Pipeline Build	2 to 6-Nov	D1–D3
		D3–D4
		D4–D5
Week 3 — KPI Computation & Semantic Layer	9 to 13-Nov	D1–D2
		D2–D3
		D3–D4
		D4–D5
		D5
Week 4 — Dashboards BR-01 & BR-02	16 to 19-Nov	D1–D3
		D3–D5
Week 5 — Dashboards BR-03, Drild-down & Alerts	22 to 26-Nov	D1–D2
		D2–D3
		D3–D4

		D4–D5
Week 6 — Testing, Validation & Demo	29 to 3-Dec	D1–D2
		D2–D3
		D3–D4
		D4
		D5

Activity	Workstream
Lock POC scope, confirm 3-KPI model, freeze dashboards to build	WS5
Identify & obtain MVP data extracts (7 datasets)	WS1
Profile source data: row counts, key fields, quality gaps	WS1
Define the 6 unique KPI formulas + grain rules	WS2/WS4
Build Star Schema: Fact + Dim tables per BR mapping	WS1
Build ETL pipeline (ingest → clean → conform → load)	WS1
Load MVP datasets into the model; tokenize customer/card data	WS1/WS4
Compute **Revenue Growth %** (merchant + segment + portfolio grains)	WS2
Compute **Attrition Rate** (merchant + segment)	WS2
Compute **Wallet Share %** (merchant + portfolio)	WS2
Compute **Active Merchant Count by Segment**, **Total Sales**, **Transaction Volume**	WS2
Build semantic layer with grain attribute; validate against finance sample	WS2/WS4
Build **BR-01 Merchant 360 View** (KPI row + profile + trend + context panels)	WS3
Build **BR-02 Segmentation Dashboard** (KPI row + distribution + migration)	WS3
Build **BR-03 Performance Dashboard** (KPI row + trend + category + geography)	WS3
Wire **drild-down** BR-03 → BR-02 → BR-01	WS3
Build **alerts** (rule-based: revenue drop, volume drop, churn)	WS2/WS3

Export to PDF/Excel, role-based access, filters	WS3
KPI accuracy testing vs. finance sample; edge-case testing	WS4
UAT with Relationship Mgrs, Acquring, Cards Head	WS4/WS5
Bug fixes, polish, data refresh check	WS1/WS3
Build demo script + demo data snapshot	WS5
Final POC demo + readout + next-phase recommendation	WS5

Output	
Signed POC scope note	Milestone M1 (end W1): Data access granted, KPI catalog signed-off, scope frozen.
Data access + sample extracts	
Data profiling report	
Governed KPI catalog v1	
Fact_Transactions, Fact_Merchant_Revenue, Fact_Customer_Spend, Fact_Merchant_Affinity, Fact_Acquiring_Revenue + Dims	Milestone M2 (end W2): Star Schema live and p
Working ETL	
Populated model	
KPI ready	Milestone M3 (end W3): All 6 unique KPIs computed & validated at correct grains.
KPI ready	
KPI ready	
KPI ready	
Governed KPI layer	
BR-01 dashboards	Milestone M4 (end W4): BR-01 and BR-02 dashboards functional.
BR-02 dashboards	
BR-03 dashboards	Milestone M5 (end W5): All three dashboards live, linked and exportable.
Navigation chain	
Alert engine	

Full controls	
Test report	Milestone M6 (end W6): POC demonstrated, validated, and readout delivered.
UAT sign-off	
Release candidate	
Demo pack	
POC accepted	

opulated with MVP data.